

RFP Response: NexaWorks

Procurement Request: Enterprise Workflow Automation Platform

All information in this proposal is fictional and created for evaluation purposes.

1. Executive Summary

NexaWorks proposes a balanced, low-risk delivery combining a proven integration framework with the strongest implementation discipline in this set.

We deeply understand the need for predictable delivery: our proposal emphasizes milestones, staffing clarity, and a support model that has earned 4.8/5 CSAT across 20 projects.

- Standout: the most detailed implementation plan with resource-loaded schedule and contingency.
- Balanced commercial and technical offer with transparent assumptions.

2. Proposed Solution & Technical Architecture

Architecture: modular monolith-to-microservices path on Azure AKS, .NET 8 services, Azure SQL, Service Bus. Sensible and maintainable.

Integrations: Nexa Integration Hub with certified adapters for SAP (RFC/BAPI), Salesforce, Okta. Includes canonical data model and error-handling framework with retries and alerting.

Scalability: designed for 8,000 concurrent users with autoscaling; load test summary shows p95 410ms at 8k users (adequate headroom).

- Technical fit: good – aligns with client's Microsoft Entra ID roadmap; Terraform + Bicep IaC.
- Migration: phased cutover with parallel run of 2 weeks; data validation dashboards.

3. Implementation Plan & Timeline (Strongest)

18-week plan with the clearest work breakdown: 5 phases, 32 milestones, resource-loaded Gantt, and 10% schedule contingency.

Phase	Duration	Milestones & Deliverables
Mobilize	Wks 1-2	Charter, RACI, environments
Design	Wks 3-6	Signed-off FDD, API contracts
Build	Wks 7-13	10 workflows, integration sprints
Validate	Wks 14-16	SIT, pen test, UAT
Deploy	Wks 17-18	Cutover + 45-day hypercare

Staffing: 1 program manager (PMP), 1 solution architect, 5 engineers, 2 QA, 1 change manager. Named CVs attached; backfill plan included.

Risk plan: exemplary – 22 risks with probability/impact, owners, triggers, and mitigations; e.g., SAP access delay mitigated by sandbox + stubbed APIs from Week 3.

Governance: weekly steering, burn-down tracking, definition-of-done checklists.

4. Commercials & Price Table

Item	Cost (USD)
Implementation	\$340,000
Licenses Year 1	\$105,000
Hosting & Support Y1	\$55,000
Total Year 1	\$500,000

Assumptions: detailed – 8 pages of assumptions covering roles, data volumes (up to 200k records), environments, and out-of-scope items.

Pricing clarity is excellent: fixed-fee with unit rates for changes (\$175/hr), no hidden uplift.

3-year TCO: \$1.12M.

5. Security, Compliance & Risk Controls

Certifications: ISO 27001:2022 certified, SOC 2 Type II. Pen test summary (2025) included with 2 medium findings remediated.

Controls: Azure Private Link, Key Vault with rotation, MFA/Conditional Access, WAF + DDoS protection.

Privacy: GDPR/CCPA compliant, EU/US data residency options, DPA attached. Retention policies configurable.

Auditability: centralized logging to Sentinel, 1-year audit retention, quarterly access reviews.

6. Support Model, Experience & References (Strongest)

Support: 24/7 with 99.95% SLA, 10-min P1 response, named TAM, monthly service reviews, and included admin training (3 cohorts).

Experience: 20 enterprise projects, 6 with SAP + Salesforce + SSO together. CSAT 4.8/5 (2024-2025).

References: (1) Healthcare network – 6,500 users, delivered 2 weeks early; (2) Manufacturing – SAP S/4HANA integration, both contacts provided with quotes.

Knowledge transfer: runbooks, recorded training, and 60-day shadowing.